
SSRF Operation Schedule 
2011.01.01 - 2011.07.31 

Jan Feb Mar Apr May Jun Jul Aug 
1 A A 1 D D 1 B B 1 B B 1 U U 1 A A 1 U U 1 D

2 A A 2 D D 2 B B 2 U U 2 U U 2 B B 2 U U 2 D

3 M M 3 D D 3 B B 3 U U 3 U U 3 U U 3 U U 3 D

4 B B 4 D D 4 U U 4 U U 4 M M 4 U U 4 U U 4 D

5 B B 5 D D 5 U U 5 U U 5 A A 5 U U 5 M M 5 D

6 U U 6 D D 6 U U 6 U U 6 A A 6 U U 6 A A 6 D

7 U U 7 D D 7 U U 7 U U 7 A A 7 U U 7 B B 7 D

8 U U 8 D D 8 M M 8 M M 8 B B 8 B B 8 U U 8 D

9 U U 9 D D 9 A A 9 A A 9 U U 9 U U 9 U U 9 D

10 U U 10 D D 10 A A 10 A A 10 U U 10 U U 10 U U 10 D

11 B B 11 D D 11 B B 11 A A 11 U U 11 U U 11 U U 11 D

12 U U 12 D D 12 U U 12 B B 12 U U 12 U U 12 U U 12 D

13 U U 13 D D 13 U U 13 U U 13 U U 13 U U 13 B B 13 D

14 U U 14 D D 14 U U 14 U U 14 B B 14 M M 14 U U 14 D

15 U U 15 D D 15 U U 15 U U 15 U U 15 A A 15 U U 15 D

16 U U 16 D D 16 B B 16 U U 16 U U 16 A A 16 U U 16 D

17 U U 17 D D 17 U U 17 U U 17 U U 17 B B 17 U U 17 D

18 M M 18 D D 18 U U 18 U U 18 U U 18 U U 18 U U 18 D

19 B B 19 W  19 U U 19 B B 19 M M 19 U U 19 U U 19 D

20 U U 20 W  20 U U 20 U U 20 A A 20 U U 20 U U 20 D

21 U U 21 W  21 U U 21 U U 21 A A 21 U U 21 B B 21 D

22 U U 22 W  22 M M 22 U U 22 B B 22 U U 22 A A 22 D

23 U U 23 W  23 B B 23 U U 23 U U 23 B B 23 A A 23 W
24 U U 24 W  24 U U 24 U U 24 U U 24 U U 24 A A 24 W
25 A A 25 A A 25 U U 25 U U 25 U U 25 U U 25 M  25 W
26 M M 26 A A 26 U U 26 M M 26 U U 26 U U 26 D  26 W
27 M M 27 A A 27 U U 27 A A 27 U U 27 U U 27 D  27 W
28 M M 28 A A 28 U U 28 B B 28 U U 28 M M 28 D  28 W
29 M M       29 A A 29 U U 29 B B 29 A A 29 D  29 A A

30 M M       30 A A 30 U U 30 B B 30 B B 30 D  30 A A

31 M M       31 B B     31 M M   31 D  31 A A

Jan Feb Mar Apr May Jun Jul Aug 
U Operation for user W Machine Warm-up       Weekend   

A Mechine Study  D Shutdown         National Holiday 
B Beamline Study  M Inspection & Maintenance, no Beam C Commissioning 
                        

 
 
 


